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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this Modification P00003 is to extend the delivery date for the four (4) manufactured Feed Chute Ends and for the

Final Digital Technical Data Package (D-TDP).

2. CLIN 0001AA is modified to extend the delivery date of D-TDP from 08 Oct 2004 to 07 Dec 2004.

3.  Section F.2.4 is modified to extend the delivery date for the four (4) manufactured Feed Chute Ends (2 High Explosive and 2 Armor

Piercing) from "September 9, 2004" to "NLT November 15, 2004".

4.  Section F.2.6 is modified to extend the delivery date of the Final D-TDP from "October 8, 2004" to "December 7, 2004".

5.  As a result of this modification, there is no change to the contract price.

6.  All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 004 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        SERVICES LINE ITEM                                                                           $        151,000.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: REVERSE ENGR FEED CHUTE ENDS

              PRON: T132T3104K    PRON AMD: 03    ACRN: AA

              CUSTOMER ORDER NO: M9545003MPR3AG9

                This CLIN shall be performed IAW

                Sections C.1 through C.6.2; Section E.1;

                and Sections F.1 through F.2.6

                of this contract.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            07-DEC-2004

                            $       151,000.00

                  * Modification P00001 changed the delivery

                    date from 270 days after award to 29 May 2004.

                  *  Modification P00002 changed the delivery

                     date from 29 May 2004 to 08 Oct 2004.

                  *  Modification P00003 changed the delivery

                     date from 08 Oct 2004 to 07 Dec 2004.

                              (End of narrative F001)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

PACKAGING AND DELIVERIES:

F.1   PACKAGING:.   All deliverables, hardware and software, shall be packaged using best commercial packaging to ensure safe arrival to

their destination, without damage or loss.  All digital data shall be free of viruses.

F.1.1  All hardware and software shall be delivered, by traceable means,  to the following address:

          U.S. Army Tank-automotive and Armaments Command

          ATTN:  AMSTA-PM-LAV-M (mail stop 501) Matt Koneda or Angela Vendittelli

                                                                          (phone 586-574-8889 or 586-574-8359).

          6501 E. 11 Mile Rd.

          Warren, MI  48397-5000

F.2  DELIVERABLES:  The following events, data and items shall be take place IAW the following schedule and described within the body of

this contract:

F.2.1  The Start of Work Meeting and the first Design Review shall be 10 days after contract (DAC), IAW Section C.5.2 and C.5.3.

F.2.2  A Critical Design Review shall be conducted 30 days prior to delivery of the preliminary D-TDP, IAW C.5.4.

F.2.3  A preliminary D-TDP shall be delivered 150 DAC.

F.2.4  The four (4) manufactured Feed Chute Ends, consisting of two (2) HE and two (2) AP, shall be delivered NLT

November 15, 2004.

              *

F.2.5  Government testing of the first articles will be completed NLT 10 days after the delivery of the 4 first articles.

F.2.6  The Final D-TDP (CLIN 0001AA), GFE (Section C.6),  and report of findings from destructive testing (Section C.6) shall be

delivered NLT December 7, 2004                                                                                         *

*  Changed by Modification P00003.

                                               *** END OF NARRATIVE F 001 ***
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